
(fpF|j VB/l-70 Superfund Site

LLJLJJ Cross-Over Contract

US Army Corps Denver' Colorado Task Order #0001

Off Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 1 ,449,839.00

Modifications: $
Current T.O. Cost $ 1,449,839.00

Original Fee: @6.24% $ 75,805.00
Modification Fee:
Total Fee: $ 75,805.00

Current J.O. Funds: $ 1,374,034.00

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 1,374,034.00
Site Costs to date: $ 158.608.34
Site Funds Available: | $ 1,215425.66 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Cross Over (Fee Excluded)
Indirect Costs 25% $ 38,899.46
Direct Costs: 75% $ 119,708.88

$ 158,608.34
This week:
Indirect Costs 30% $ 29,476.09
Direct Costs: 70% $ 68,338.45

$ 97,814.54

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: #DIV/0!
Direct Costs: #DIV/0!

#DIV/0!

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | N/A |

Weekly Budget Summary

Contract* DACA45-04-D-0016

Award Date 22-Mar-04 Dl im i
Start Date: 1-Apr-04 ' y

Completion: 28-Jan-05 DOC |1

Budget Summary: '
Task:

Indirect Ctttts:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bl
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

CO-02

Costs Thru:

^ 4/9/2004

5 Document ID

2022483
Original Budget Current Budget This Week Cost to Date

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$
$ 7,727.63
$ 12,635.97
$ 9,112.49
$
$
$

$
$ 10,448.72
$ 17,745.94
$ 10,704.80
$

$
$

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

Rounding Adjustment
Fee
Totals

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,449,839.00

$
$ 7,518.98
$ 10,861.27
$ 13,528.45
$ 471.38
$ 26,508.13
$ 2,753.76
$ 2,577.94
$ 2,493.17
$
$ 70.91

$
$ 348.75
$ 1,205.79
$
$ (0.08)
$
$ 97,814.54

$
$ 23,389.58
$ 17,737.90
$ 18,467.18
$ 2,031.76
$ 42,022.71
$ 4,030.93
$ 5,142.94
$ 3,577.28
$
$ 91.17

$
$ 452.25
$ 2,765.30
$
$ (0.12)
$
$ 158,608.34

Remarks:
1) Completed 7 sites this week. 7 Sites to date, this Cross-over Contract.
2) All field activities and site co-ord tasks being tracked on this contract.
3) Notified by USEPA to be prepared to relocate Command Post and Admin Staging Area due to problems

reaching final agreement with ASARCO.
4) No field ops 9-12 Apr 04, Scheduled Crew Rotation.

\
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US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Cross-Over Contract
Denver, Colorado Task Order: #0001

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-Q4-D-0016

Award Date 22-Mar-04
Start Date 1-Apr-04
Completion: 28-Jan-05

CO-02

Costs Thru:

4/9/2004

Page 2 of 4

Prior |$ 40.237.61]$ 1.592.31 | $ 4.319.01|$ 14.644.88 | $ II $ 60.793.81

Date
4/3/2004
4/4/2004
4/5/2004
4/6/2004
4/7/2004
4/8/2004
4/9/2004

This Week
To Date

Labor
$ 5.140.68
$ 302.58
$ 11,999.89
$ 11,098.09
$ 11,847.09
$ 11,452.98
$ 5,012.31
$ 56,853.62
$ 97,091.23

Per Diem
$ 1,461.65
$ 1,461.65
$ 1,391.11
$ 1,451.54
$ 1,398.67
$ 1,385.45
$ 562.42
$ 9,112.49
$ 10,704.80

Equipment
$ 2,311.40
$ 329.36
$ 2,203.40
$ 2,095.40
$ 2,311.40
$ 2,203.40
<
<*
5 2,203.40
5 13,657.76
$ 17,976.77

Material
$ 4,575.89
$ 104.63
$ 2,736.24
$ 4,467.42
$ 5,365.83
$ 782.79
$ 157.86
$ 18,190.66
$ 32,835.54

Subcontracts
$
$
$
$
$
$
$
$

$

Analytical
$
$
$
$
$
$
$
$

$

Fee
$
$
$
$
$
$
$
$

$

Daily Total
$ 13,489.62
$ 2,198.22
$ 18,330.64
$ 19,112.45
$ 20,922.99
$ 15,824.62
$ 7,935.99
$ 97,814.53
$ 158,608.34

Total Cross-Over
$ 74,283.43
$ 76,481.65
$ 94,812.29
$ 113,924.74
$ 134,847.73
$ 150,672.35
$ 158,608.34

19%

Weekly Cost by Category

58%

21%

0% Cost to Date by Category

61%
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V PrajectResourcesIiu Current Week's Costs by Type

Tnl-tac Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $3,230.55 $4 ,497 .08

004 Site Admin/Indirects $8,527.83 $2 ,857 .86 $1,250.27

005 Lodging/Per Diem $9,112.48

010 Site Coord. $6,586.93 $280.13 $651.93

011 Removal $8,683.58 $2,177.69

012 T&D $10,866.32 $2,662.13

013 Sampling Analysis $471.38

014 Restoration $17,301.96 $4 ,467 .67 $4,738.50

015Sod&Seed $1,656.45 $467.30 $630.00

016 Garden & Flowers $2,577.94

017 Wise Restoration $325.37 $2,167.79

019 Site Coord Follow-up $70.88

021 Community Air Won. $348.75

022 FOG & Supplies $1,205.79

$56,853.62 $9,112.48 $13,657.77 $18,190.65

Extended

$7,727.63

$12,635.96

$9,112.48

$7,518.98

$10,861.26

$13,528.46

$471.38

$26,508.13

$2,753.75

$2,577.94

$2,493.16

$70.88

$348.75

$1,205.79

$97,814.53

Thursday. April 08, 2004 Page 1 of 1
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PrajectResaarcBsIiu JTO Costs by Type

Tok-tac

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Restoration

015 Sod & Seed

016 Garden & Flowers

017 Misc Restoration

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

Labor

55,701.89

$12,655.94

$22,364.16

$14,798.31

$14,809.67

$24,163.42

$2,597.85

$97,091.24

Per Diem Equipment

$3,706.70

$10,704.78

$373.50

$2,939.58

$3,657.51

$5,764.41

$623.07

$368.64

$91.13

$452.25

$10,704.78 $17,976.78

Materials Subcontracts Analytical Other Fee

$4 ,746 .83

$1,383.30

$651.93

$2,031.75

$12,094.88

$810.00

$5,142.94

$3,208.62

$2,765.30

$32,835.53

Extended

$10,448.72

$17,745.93

$10,704.78

$23,389.58

$17,737.89

$18,467.18

$2,031.75

$42,022.70

$4,030 .92

$5,142.94

$3,577.26

$91.13

$452.25

$2,765.30

$158,608.33
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